

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 30 October – 5 November 2017

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel Extraction
	Dry River	Gravel Extraction
	Ruamahanga Waihenga	Gravel Extraction
	Morrisons Bush	Gravel Extraction
	Waihora	Gravel Extraction
	Turanganui (above Lake Onoke Bridge)	Gravel Extraction
	Ruamahunga 3km upstream of Morrisons Bush	Boulder groynes
Tauherenikau River	Upstream of SH2 (1km)	Gravel Extraction
	Diversion Road	Gravel Extraction
Upper Ruamahanga River	500 metres above Te Ore Ore Bridge	Gravel Extraction / bed recontouring
	Te Whiti 3.5kms below Wardells Bridge	Gravel Extraction
	Wingate Rd	Bed/Beach Recontouring
	3.5kms below Gladstone Bridge	Gravel Extraction & Gravel Groynes
Waiohine River	Upstream of SH2 (1km)	Gravel Extraction
	Below SH2 (1km)	Gravel Extraction
	Kuratawhiti St	Gravel Extraction
Waingawa River	2kms upstream of Ruamahanga confluence	Gravel Extraction
	Between SH2 bridge & Rail bridge	Gravel Extraction / Veg clearing / Gravel groynes
Waipoua River	Urban Stretch	Vegetation Removal
Other Wairarapa rivers & streams	Mangatarere downstream of Brooklyn Road	Willow Cabling / Layering / Planting/Mulching
Wellington Area		
Hutt River	Harcourt Werry Drive / KGB	Willow Edge Protection Work/Gravel Extraction
	Avalon/Belmont	Willow Pole Planting
	Belmont, below Kennedy Good Bridge	Bed Recontouring
Other Wellington rivers & streams		No in channel work
Kapiti Area		

Otaki River	Otaki Lower Otaki Upper Otaki Upper Otaki Upper	Gravel Extraction Mowing Round Willow Mulching Beach Ripping and Beach Recontouring Wallace/Lutz
Waikanae River	Left Bank	Track Maintenance
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.