

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 11 to 17 October 2021

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga East west Access Road jobs for nature Site 1  Tauanui	Inanga spawning & native planting prep work  Gravel extraction & debris clearing
Tauherenikau River	South Featherston Road  Diversion Road  1.5km Upstream of SH53 (Urgent works)  Diversion Road to Rail Bridge	Gravel extraction – JB Earthmoving  Gravel extraction – PJ Warren  Bed recontouring / gravel groynes  Willow Planting
Upper Ruamahanga River	T.O.O. Bridge to Wardells Bridge  Ahiaruhe  1km Up/stream of Gladstone Bridge  200m Down/stream Waingawa-Ruamahanga Confluence	Beach recontouring, Vegetation clear, JPS Ltd.  Gravel extraction – Croskery.  Gravel extraction – Kerin Olivers  Gravel extraction - Higgins
Waiohine River	500m Upstream of SH2  Kuratawhiti St  1km Downstream of SH2  Kuratawhiti St	Gravel extraction – Fulton Hogan  Filling between rock groynes  Bed & beach recontouring  Gravel extraction – Pope & Gray
Waingawa River	Opposite Masterton MotorPlex (Urgent)	Gravel groynes, alignment (overflow channel), gravel extraction, (Bed/beach recontouring) – Higgins
Waipoua River	950m Up/stream of Paierau Road Bridge, heading up/stream working at various locations.	Bed/Beach recontouring– Parkers Contracting
Other Wairarapa rivers & streams		No in channel work
<b>Wellington Area</b>		
Hutt River	RWGC - County Lane (urgent works)  Belmont Erosion site (urgent works)	Rockline and groyne construction  Debris fences and willow groynes
Other Wellington rivers & streams		No in channel work
<b>Kapiti Area</b>		
Otaki River	Stresscrete  Harpers Stopbank  Upper Taylors	Gravel extraction  Channel diversions

Waikanae River		No in channel work
Other Kapiti rivers & Streams		Annual stream clearing round

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.