

**Greater Wellington Regional Council**

**Flood Operations Delivery River Works Schedule Period 13<sup>th</sup> November – 19<sup>th</sup> November 2023**

<b>River/Scheme</b>	<b>Relevant Consent Number</b>	<b>Location</b>	<b>Activity</b>	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR 070049	Cross Creek	Willow pole Planting	
	WAR 990026	Dry River	Gravel extraction between road bridge and river mouth – Scott's Ag	
	WAR 990026	Huangarua River downstream of Hinekura Bridge	Gravel extraction – Pope & Gray	
Ruamahanga	WAR 990026	Waihenga Bridge – beach immediately upstream and beach ≈800m downstream	Gravel extraction	Fulton Hogan
	WAR 070049	Malaki Road stop bank XS89	Stop bank erosion mitigation works	PJ Warren
	WAR 990026	4km downstream of Waiohine confluence	Gravel extraction	Fulton Hogan
Tauherenikau River			No in channel work	
Upper Ruamahanga River			No in channel work	
Waiohine River		Woodside to Ruamahunga confluence	Vegetation clearing	B-Slater
		Downstream of River Road	Bed re contouring	B-Slater
		Tilsons Rd	Gravel extraction	Fulton Hogan
Waingawa River		3km downstream Atiwhakatu Stream	Gravel groynes to protect MDC water pipe	Higgins
Waipoua River		Waipoua/Ruamahanga Con – to SH2 bridge.	Remove overhanging willows right and left bank	Move contracting and GW field staff
Other Wairarapa rivers & streams		Mangatarere Stream SH2	Vegetation clearing	P J Warren and GW field staff
		Taueru (End of Soldiers settlement Rd) Te Whiti	Clear Large Debris blockage	Perry Services.
		Kaipatangata Stream, Hodders Rd to 200m u/s Dalefield Rd	Wet extraction	PJ Warren
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN130264		No in channel work	

Other Wellington rivers & streams	NRP	Collins Creek Te Marua Upper Hutt	Fall trees, removal and blockage clearing	GWRC and Dixon and Dunlop
<b>Kapiti Area</b>				
Otaki River		Otaki Below Highway Otaki All Beaches SouthBank Otaki stop bank	Gravel Extraction Beach Grooming /Clearing Mulching and tree removal	
Waikanae River				
Other Kapiti rivers & Streams		Mouth cuts on Waimeha Monday 13 <sup>th</sup> and Waitohu 14 <sup>th</sup> stream mouths		

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.