

Greater Wellington Regional Council

River Bulldozing Schedule

Period **05 November – 11 November 2018**

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
	Ruamahanga – D/S Waiohine Confluence 2km	Gravel extraction
	Tauanui – Above Lake Ferry Road Bridge	Debris removal
Tauherenikau River	Downstream of SH53	Gravel extraction
Upper Ruamahanga River	3km D/S Wardells Bridge	Gravel extraction-Hoopers Ltd
	2.5km D/S Wardells Bridge	Gravel Extraction-Higgins Ltd
	1.5km up/s Kokatau Bridge	Gravel extraction-Parker Contracting
	2.5km up/s Kokatau Bridge	Willow tree cabling/Gravel groynes
Waiohine River	1.5km Upstream from Waiohine Confluence	Gravel extraction
	SH2 to Kuratawhiti Street	Beach recontouring
Waingawa River	Upstream of SH2	Gravel groyne construction
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams	Korokoro Stream	Mouth cut
Kapiti Area		
Otaki River	Stresscrete	Gravel extraction
	Opposite Stresscrete	Mulching
	All Areas	Mowing round
	Upper Otaki Wallace/Lutz	Beach ripping/ Beach clearing/contouring
Waikanae River		No in channel work
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.