

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 17 January 2022 – 23 January 2022

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Tauanui 500m Downstream of Waiohine Confluence Wairongomai	Gravel extraction / trenching tree – PJ Warren Gravel extraction – Fulton Hogan Rock Lining & beach recontouring
Tauherenikau River	Diversion Road South Featherston Rd Downstream of SH2	Gravel extraction – PJ Warren Gravel extraction – JB Earthmoving Gravel groynes – PJ Warren
Upper Ruamahanga River	3.4 km downstream Wardells Bridge	Gravel Extraction - Kieran Oliver Contracting
Waiohine River		No in channel work
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River	Taita/Pomare section	Rock groyne and rockline construction
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Streecrete Otaki river	Gravel extraction Beach clearing
Waikanae River		No in channel work
Other Kapiti rivers & Streams		

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.