

Greater Wellington Regional Council

River Bulldozing Schedule

Period 22 January – 28 January 2018

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga Waihenga	Gravel extraction
	Waihora	Gravel extraction
	Tauanui	Channel alignment
	Tauanui Delta	Channel alignment
	Manganui	Weir construction / tree clearing
	Turanganui	Gravel extraction
	Huangarua 2km Upstream of Hikawera Bridge	Gravel extraction
Tauherenikau River	Upstream of SH2 (1km)	Gravel extraction
	Upstream of SH53 (500m)	Gravel extraction
	Diversion Road	Gravel extraction
Upper Ruamahanga River	Below Waingawa Confluence (3km)	Vegetation clearing
	Te Whiti	Gravel extraction
Waiohine River	Below SH2 (1km)	Gravel extraction
	Kuratawhiti St 1km upstream	Bed & beach recontouring
Waingawa River	Above Hughes Line (500m)	Gravel extraction / vegetation clearing / gravel groynes
Waipoua River	Upstream Paierau Rd Bridge (500m)	Gravel extraction
	Upstream of Rail bridge	Willow clearing
Other Wairarapa rivers & streams	Mangatarere Stream (Andersons Line)	Gravel extraction
Wellington Area		
Hutt River		No in channel works
Other Wellington rivers & streams	Wainuiomata River	Remove fallen tree / blockage
Kapiti Area		
Otaki River	Lower (opposite Winstones Crusher Plant)	Gravel extraction
Waikanae River		No in channel work

Other Kapiti rivers & streams		No in channel work
-------------------------------	--	--------------------

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.