

## Greater Wellington Regional Council's River Wrecking Schedule

Period 11 December – 17 December 2017

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel Extraction
	Ruamahanga Waihenga	Gravel Extraction
	Waihora	Gravel Extraction
	Turanganui ( above Lake Onoke Bridge )	Gravel Extraction / beach & bed re-contouring
	Tauanui	Channel alignment
Tauherenikau River	Upstream of SH2 (1km)	Gravel Extraction
	Diversion Road	Gravel Extraction
Upper Ruamahanga River	3.5kms below Gladstone Bridge	Gravel Extraction
	Te Ore Ore – Wardells (Below Transfer Station)	Bed & beach Recontouring / Veg Clearing
	Wardells Bridge to Gladstone Bridge	Vegetation Clearing
	Te Whiti	Gravel Extraction
Waiohine River	Below SH2 (1km)	Gravel Extraction
	Kuratawhiti St	Gravel Extraction
	Kuratawhiti St 1km upstream	Bed & Beach Recontouring
Waingawa River	Between SH2 bridge & Rail bridge	Gravel Extraction / Veg Clearing / Gravel Groynes
Waipoua River	Urban Stretch	Vegetation Removal / Mulching / Willow Layering / Debris Clearing
Other Wairarapa rivers & streams		No in channel work
<b>Wellington Area</b>		
Hutt River	Totara Park/Maoribank	Beach Ripping and Vegetation Removal/ Clearing
	TMP Arrestor	Rip Rap Rock Repairs
Other Wellington rivers & streams	Seton Nossiter Dam	Gravel Blockage Removal
<b>Kapiti Area</b>		
Otaki River	Otaki Lower	Gravel Extraction
	Otaki All Areas	Mowing Round
	Otaki Lower	Stopbank Mulching
		Spraying Round (weather dependant)
	Otaki Lower	Rock wall and groyne Repairs

Waikanae River	Kebbles	Site Clearing For Planting
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.