

Greater Wellington Regional Council

River Bulldozing Schedule

Period 15 October to 21 October 2018

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
Tauherenikau River	Downstream of SH53	Gravel extraction
Upper Ruamahanga River	3km below Wardells Bridge	Gravel extraction
	Taumata Island (Opp Forman Jury Rd)	Willow tree clearing/Tree trenching
	2.5km below Waingawa/Ruamahanga Confluence	Gravel extraction
Waiohine River	Below SH2 (1.5km)	Gravel extraction
	1.5km Upstream from Waiohine Confluence	Gravel extraction
Waingawa River	South Rd (Aerodrome Entrance)	Gravel extraction
Waipoua River	Akura Nursery	Gravel extraction
	Paierau Rd Bridge to Youngs Stock Bridge	Gravel Groyne maintenance/Bed recontouring
Other Wairarapa rivers & streams	Mangatarere River, Confluence to 1.5km U/S Brooklyn Rd	Willow planting / Layering / Trenching
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Lower Rangiuuru	Gravel extraction
	Upper Otaki	Willow pole planting
	Upper Otaki Wallace/Lutz	Beach ripping/ Beach clearing
Waikanae River		No in channel work
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.

