

Greater Wellington Regional Council

River Bulldozng Works Schedule

Period 29 October to 04 November 2018

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
	Ruamahunga – D/S Waiohine Confluence 2km	Gravel extraction
	Tauanui – Above Lake ferry Road Bridge	Debris removal
Tauherenikau River	Downstream of SH53	Gravel extraction
Upper Ruamahanga River	3km D/S Wardells Bridge	Gravel extraction-Hoopers Ltd
	2.5km D/S Wardells Bridge	Gravel Extraction-Higgins Ltd
	1.5km up/s Kokatau Bridge	Gravel extraction
	2.5km up/s Kokatau Bridge	Willow tree cabling/Gravel groynes
	Black Rock Road	Veg Clearing, Beach recontouring
Waiohine River	1.5km Upstream from Waiohine Confluence	Gravel extraction
	SH2 to Kuratawhiti Street	Beach recontouring
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River	Avalon (dog club) rock line	Rock groyne repairs / willow planting
	Carter Street groynes	Willow planting
	Norbert Street	Rock line repairs
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Stresscrete	Gravel extraction
	Opposite Stresscrete	Mulching
	All Areas	Mowing round
	Upper Otaki Wallace/Lutz	Beach ripping/ Beach clearing

Waikanae River		No in channel work
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.