

Greater Wellington Regional Council

River Bulldozing Schedule

Period 03 December – 09 December 2018

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
	Ruamahanga – D/S Waiohine Confluence 2km	Gravel extraction – Fulton Hogan
	Tauanui – Above Lake Ferry Road Bridge	Gravel extraction & channel alignment
	Ruamahanga – Waihenga	Top-up boulder groynes
	Huangarua 2km U/S Ponatahi Bridge	Boulder groyne repairs
Tauherenikau River	Downstream of SH53	Gravel extraction – PJ Warren Willow layering
Upper Ruamahanga River	3km D/S Wardells Bridge	Gravel Extraction-Fulton Hogan
	Ahiaruhe/Gladston-Kokotau	Gravel Extraction-Higgins
	1.5km up/s Kokotau Bridge	Gravel extraction-Parker Contracting
	Dakins Rd	Rock Groyne Construction
Waiohine River	1.5km Upstream from Waiohine Confluence	Gravel extraction – G Brooks
	1.5km Downstream SH2	Gravel extraction – Fulton Hogan
	SH2 to Kuratawhiti Street	Beach recontour/ veg clearing/ rock groyne repair
	SH2 to River Road	Stop bank mulching / tree clearing
Waingawa River	Below SH2 to upstream of Rail Bridge	Beach re-contouring
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Stresscrete	Gravel extraction
	Otaki Lower(above Mangahanene)	Dozer channel realignment
	All Areas	Mowing round

Waikanae River		No in channel work
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.