

Greater Wellington Regional Council

River bulldozing Activity

Period 04 December – 010 December 2017

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki Ruamahanga Waihenga Waihora Turanganui (above Lake Onoke Bridge) Whakawhiriwhiri Drain	Gravel Extraction Gravel Extraction Gravel Extraction Gravel Extraction Culvert & Berm Repair
Tauherenikau River	Upstream of SH2 (1km) Diversion Road	Gravel Extraction Gravel Extraction
Upper Ruamahanga River	3.5kms below Gladstone Bridge Te Ore Ore – Wardells (Below Transfer Station) Wardells Bridge to Gladstone Bridge Te Whiti	Gravel Extraction Bed & beach Recontouring / Veg Clearing Vegetation Clearing Gravel Extraction
Waiohine River	Below SH2 (1km) Kuratawhiti St Kuratawhiti St 1km upstream	Gravel Extraction Gravel Extraction Bed & Beach Recontouring
Waingawa River	Between SH2 bridge & Rail bridge	Gravel Extraction / Veg Clearing / Gravel Groynes
Waipoua River	Urban Stretch	Vegetation Removal / Mulching / Willow Layering / Debris Clearing
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River	Whakatiki/Gibbon St /Totara Park/Maoribank TMP Arrestor Melling/Belmont /Avalon,/Taita,/Pomare/ Manor Park/River Road/Whakatiki/Gibbon St/ Totara Park/Maoribank	Beach Ripping and Vegetation Removal/ Clearing Rip Rap Rock Repairs Channel debris clearing run
Other Wellington rivers & streams	Seton Nossiter Dam	Gravel Blockage Removal
Kapiti Area		
Otaki River	Otaki Lower	Gravel Extraction

	Otaki All Areas Otaki Lower Otaki Lower	Mowing Round Stopbank Mulching Spraying Round (weather dependant) Rock wall and groyne Repairs
Waikanae River		No in channel work
Other Kapiti rivers & streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.