

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 08 to 14 February 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga downstream of Moiki Road	Boulder Protection Work
	Ruamahanga Waihenga to Waiohine Confluence	Vegetation clearing
Lower Wairarapa Valley	Ruamahanga, Pukio East Rd	Berm tidy up & willow river edge lining
	Turanganui	Tree removal
Tauherenikau River	Diversion Road	Stop bank mulching
Upper Ruamahanga River	1.5km upstream Gladstone bridge (Access Soldiers Settlement Road, Tewhiti)	Gravel Extraction – Hooper
	1km upstream Kokotau bridge	Gravel Extraction - Parkers
Waiohine River	Rail bridge to SH2	Vegetation Clearing, beach re contouring
	2.5km upstream of Ruamahanga confluence	Gravel extraction – Fulton Hogan, Higgins, Pope & Gray
Waingawa River	MDC water treatment plant to MDC forest block	Veg clearing / mulching
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Beef Creek 100m upstream SH2	Blockage removal
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Harpers	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu Below Ringahati Road Bridge Drain clearing run Starting Trust farm	Block line repairs- Channel Realignment

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.