

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 8 November - 14 November 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Diversion Road	Gravel extraction – PJ Warren
	Diversion Road to Rail SH2	Willow Planting
Tauherenikau River	Diversion Road	Gravel extraction – PJ Warren
	Diversion Road to Rail SH2	Willow Planting
Upper Ruamahanga River	200m Down/stream Waingawa-Ruamahanga Confluence, Bed recontor Gravel groynes	Gravel extraction – Higgins
	1.5km up/s Wardells Brdg@ J.Jaccksons, Lee Pakaraka rd	Bed/Beach Recontor – B.Slater.
Waiohine River		
Waingawa River	Huges Line	Gravel Extraction - Scotts AG
	SH2 Bridge	Gravel grovne right bank
Waipoua River		
Other Wairarapa rivers & streams	Kapuranga River 1km up/s Rangitumau bluff rod brgd and dn/s at Duncan Stewarts property	Debri cleaning GW River crews and McAuley Contractors
Wellington Area		
Hutt River	RWGC – County Lane	Rockline and grovne construction
	Belmont Erosion site	Debris fences and willow planting
	Whakatiki river trail works	Gravel extraction and track work
Other Wellington rivers & streams	Porirua stream Duncan park	Remove blockage in stream
	Porirua stream tawa arrestor	Clear debris from arrestor
Kapiti Area		
Otaki River	Stresscrete	Gravel extraction
	Harpers Stopbank Upper Taylors	Channel diverstions
Waikanae River		No in channel work
Other Kapiti rivers & Streams		Annual stream clearing round

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.