

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 09 to 15 November 2020

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga 1.5km Downstream of Waiohine Confluence	Gravel Extraction – Higgins
	Ruamahanga Backwater Road	Gravel Extraction - Malneek
	Ruamahanga Waihenga below & above Bridge	Gravel Extraction – Fulton Hogan / Colton Brothers
	Ruamahanga Waihenga to Tuhitarata	Layering & topping trees
Tauherenikau River		No in channel work
Upper Ruamahanga River	5.8km D/S of Wardells Bridge - Gladstone Reach	Gravel Extraction – Hoopers
	Tewhiti Soldiers Settlement Rd (Opp Dakeins Rd)	Gravel Extraction – Fulton Hogan.
Waiohine River	3km Upstream of Waiohine Confluence	Gravel Extraction – Fulton Hogan
Waingawa River	1.0km Downstream of SH2 Bridge	Beach Recontouring
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Kaipatangata Stream	Wet Extraction
	Beef Creek (U/S SH2)	Blockage Removal
<b>Wellington Area</b>		
Hutt River	Croquet Club	Site works
Other Wellington rivers & streams	Stokes Valley Stream	Reach Mowing
<b>Kapiti Area</b>		
Otaki River	Stresscrete	Gravel Extraction
	Lutz/Upper Taylors	Channel Diversions and Beach clearing
Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.