

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule Period 26 September to 02 October 2022

River/Scheme	Relevant Consent Number	Location	Activity
Wairarapa Area			
Lower Wairarapa Valley		Waihenga Bridge downstream	Gravel Extraction
		Waihenga Bridge upstream	Gravel Extraction
		Ruamahanga XS72-75, 3km downstream of Dry River	Gravel Extraction
		Ruamahanga 3km Downstream of Waiohine confluence	Willow Planting
		Turanganui upstream of Te Rata Bridge	Willow Planting
Tauherenikau River		Diversion Road	Gravel Extraction
		Donald's Road	Gravel Extraction
Upper Ruamahanga River		3km Downstream of Wardells bridge	Bed/Beach Recontouring (Alignment) Dozer C&M Maunsell Ltd
		3.5km Downstream of Waingawa/Ruamahanga Confluence	Gravel Extraction – Kierin Oliver Contracting
Waiohine River		1.5km Downstream of SH2	Gravel Extraction – Fulton Hogan
		SH2 to 2km Upstream of Gooseneck	Bed/Beach Recontouring, Veg Clearing (Dozer) – B-Slater
		1km Upstream of SH2	Gravel Extraction – Fulton Hogan
Waingawa River		End of South Road (Aerodrome)	Bed/Beach Recontouring - P.J.Warren
Waipoua River			No in channel work
Other Wairarapa rivers & streams			No in channel work
Pouawha Drain		Main Branch	Machine cleaning
Wellington Area			
Hutt River	WGN130264	Whakatiki area	Willow Trench Planting
Other Wellington rivers & streams	NRP		No in channel work
Kapiti Area			
Otaki River			Willow planting

Waikanae River			No in channel work
Other Kapiti rivers & Streams			No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.