

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 16 to 22 November 2020

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga Backwater Road	Gravel Extraction - Malneek
	Ruamahanga Waihenga below & above Bridge	Gravel Extraction – Fulton Hogan / Colton Brothers
	Ruamahanga Waihenga to Tuhitarata	Layering & topping trees
Tauherenikau River		No in channel work
Upper Ruamahanga River	1.5km Upstream Gladstone Bridge (Access Soldiers settlement Rd Tewhiti)	Gravel Extraction – Hoopers
	Tewhiti Soldiers Settlement Rd (Opp Dakeins Rd)	Gravel Extraction – Fulton Hogan.
	2.5km Downstream of Gladstone Bridge	Gravel Extraction – Pope and Gray.
Waiohine River	3km Upstream of Waiohine Confluence	Gravel Extraction – Fulton Hogan
	1km Upstream of SH2	Beach Recontouring
Waingawa River	1.0km Downstream of SH2 Bridge	Beach Recontouring
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Kaipatangata Stream	Wet Extraction
	Beef Creek (Upstream SH2)	Blockage Removal
Wellington Area		
Hutt River	Croquet Club	Site works
Other Wellington rivers & streams		No in channel works
Kapiti Area		
Otaki River	Stresscrete	Gravel Extraction
	Lutz/Upper Taylors	Channel Diversions and Beach clearing
Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.