

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 29 March to 04 April 2021

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga Tuhitarata Bridge  Turanganui  Oporua Spillway  Ruamahanga 4.5km downstream of Waiohine Confluence  Whakawhiriwhiri Stream, 100m downstream of Pahautea Road, Kahutara  Ruamahanga - Pukio East Road  Barrage  Ruamahanga	Mulching & Layering  Tree removal  Popular removal near power lines  Gravel Extraction - PJ Warren  Upgrading stock crossing culvert. Expected to be onsite for 4 weeks  Removal soil berm reduction  Rope changes  Floodgate Clearing
Tauherenikau River	Diversion Road	Stop bank mulching
Upper Ruamahanga River	End of Dakens Road, 1.5km D/S Gladstone bridge and various locations from Ahiaruhe D/S towards Kokotau Bridge.	Beach Recontouring / Vegetation Clearing - B.Perry
Waiohine River	250m upstream of SH2	Gravel Extraction – Fulton Hogan  Boulder Edge Protection
Waingawa River	MDC water treatment plant to MDC forest block	Vegetation Clearing / Mulching
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Beef Creek 100m upstream SH1	Blockage removal
<b>Wellington Area</b>		
Hutt River	Whakatiki  Moonshine to Maoribank	Block Groyne works  Rock Structure Maintenance repairs
Other Wellington rivers & streams		No in channel work
<b>Kapiti Area</b>		

Otaki River	Below Highway	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu below Ringawhata Road Bridge	Block line repairs- Channel realignment

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.