

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 18 to 24 January 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Huangarua, Ponatahi bridge	Gravel Extraction and willow trenching
Tauherenikau River		No in channel work
Upper Ruamahanga River	1.5km Upstream Gladstone Bridge (Access Soldiers settlement Rd Tewhiti)	Gravel Extraction – Hooper
Waiohine River	1.5km Downstream Rail bridge Upstream of Rail Bridge to SH2	Bed/Beach Recontouring / Gravel groynes Vegetation Clearing
Waingawa River	MDC water treatment plant to MDC forest block	Beach Recontouring
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams	Wainuiomata River	Remove fallen trees from channel
Kapiti Area		
Otaki River	Stresscrete Lutz/Upper Taylors	Gravel Extraction Beach clearing and Beach contouring Lutz
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu Below Ringawhata Road Bridge	Block line repairs- Channel Realignment

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.