

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 12 to 18 October 2020

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga 1.5km Downstream of Waiohine Confluence	Gravel Extraction – Higgins
	Ruamahanga Backwater Road	Gravel Extraction - Malneek
	Ruamahanga Waihenga below & above Bridge	Gravel Extraction – Fulton Hogan / Colton Brothers
Tauherenikau River	Willow / Berm Mulchung	1.5km Upstream of Delta
	Diversion Road	Gravel Extraction – PJ Warren
Upper Ruamahanga River	5.8km D/S of Wardells Bridge - Gladstone Reach	Gravel Extraction - Hoopers.
	1.2km D/S Kokotau Bridge @ R.Ashbys	Boulder Groyne Maintenance Hoopers or Parkers Contracting LTD
	1.5km D/S T.O.O. Bridge @ Olivers Road	Croskery Contracting LTD
Waiohine River	3km Upstream of Waiohine Confluence	Gravel Extraction – Fulton Hogan
Waingawa River	1km Upstream Skeets Road	Beach Recontouring, Vegetation Clearing - Bill Perry
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Kaipatangata Stream	Wet Extraction
	Mangatarere Stream @ Hoddors Road	Boulder Groynes
	Beef Creek (U/S SH2)	Blockage Removal
Wellington Area		
Hutt River	Croquet Club	Site works
	Whakatiki to Silverstream Bridge	Dry Beach vegetation clearing
	Manor Park opposite Stokes Valley	Willow Tethering
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Stresscrete	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.