

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 30 November to 06 December 2020

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga Backwater Road	Gravel Extraction - Malneek
	Ruamahanga Waihenga below & above Bridge	Gravel Extraction – Fulton Hogan / Colton Brothers
	Ruamahanga Waihenga to Tuhitarata	Layering & topping trees
	Ruamahanga Kahutara	Boulder edge Erosion protection
	Ruamahanga 3km Downstream of Waiohine Confluence	Gravel Extraction - PJ Warren
Tauherenikau River	Downstream of SH53	Stopbank mulching
Upper Ruamahanga River	1.5km Upstream Gladstone Bridge (Access Soldiers settlement Rd Tewhiti)	Gravel Extraction – Hoopers
	Tewhiti Soldiers Settlement Rd (Opp Dakeins Rd)	Gravel Extraction – Fulton Hogan
	2.5km Downstream of Gladstone Bridge	Gravel Extraction – Pope and Gray
Waiohine River	3km Upstream of Waiohine Confluence	Gravel Extraction – Fulton Hogan
	1km Upstream of SH2	Beach Recontouring
Waingawa River	1.0km Downstream of SH2 Bridge	Beach Recontouring
Waipoua River	1km up/s Paierau Rd Bridge (Golds Corner)	Gravel Extraction – Maunsell Contracting
Other Wairarapa rivers & streams	Kaipatangata Stream	Wet Extraction
	Beef Creek (Upstream SH2)	Blockage Removal
<b>Wellington Area</b>		
Hutt River		No in channel works
Other Wellington rivers & streams		No in channel works
<b>Kapiti Area</b>		
Otaki River	Stresscrete	Gravel Extraction
	Lutz/Upper Taylors	Beach clearing and Beach contouring Lutz
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu Below Ringawhata Road Bridge	Block line repairs- Channel Realignment

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.