

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 01 to 07 March 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga downstream of Moiki Road	Boulder protection work
Lower Wairarapa Valley	Ruamahanga Tuhitarata bridge Turanganui Oporua spillway Ruamahanga Kahutara Ruamahanga Onoke	Mulching & layering Tree removal Popular removal near powerlines Fencing River edge protection
Tauherenikau River	Diversion Road	Gravel extraction – PJ Warren Stop bank mulching Rock groyne construction
Upper Ruamahanga River	1km upstream Kokotau bridge 1.5km up/s Gladstone Brdg 1km up/s Gladstone Brdg (at confluence of Taueru – Ruamahanga)	Gravel extraction – Parker Vegetation clearing – Perry Tree Clearing – McAuleys.
Waiohine River	250m upstream of SH2 500m upstream of Fullers Bend	Gravel extraction – Fulton Hogan Gravel groynes
Waingawa River	MDC water treatment plant to MDC forest block	Veg clearing / mulching
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Beef Creek 100m upstream SH2	Blockage removal
Wellington Area		
Hutt River	Melling to Belmont Manor Park	Rock Structure Maintenance Stopbank Maintenance repairs
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Harpers	Gravel extraction

Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu Below Ringahati Road Bridge Drain clearing run Starting Trust farm	Block line repairs- Channel realignment

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.