

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 03 to 09 February 2020

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Waihenga Bridge Ruamahanga – Backwater Road Ruamahanga- Upstream Waihenga Bridge Ruamahanga –Moiki Ruamahanga - Pahuatea Road East West Access Road – Barrage Gates (27 January to 23 March)	Gravel Extraction & Boulder edge protection Gravel Extraction Gravel Extraction - Higgins Gravel Extraction – PJ Warren Contracting Boulder Edge Protection Repair work including concrete spalling repairs
Tauherenikau River		No in channel work
Upper Ruamahanga River	1.8km Upstream Kokotau Bridge 4 km Downstream Wardells Bridge	Gravel Groyne and Extraction–Parker Contracting Beach re-contouring / Vegetation clearing
Waiohine River	1km Upstream Ruamahanga confluence SH2 to Rail Bridge Upstream of SH2 2.5km Upstream Ruamahanga confluence	Gravel Extraction – PJ Warren Contracting Beach recontouring / Vegetation clearing Rail iron removal Gravel Extraction – Fulton Hogan
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
<b>Wellington Area</b>		
Hutt River		No in channel work
Other Wellington rivers & streams	Porirua Stream - Tawa section	Remove trees from stream channel
<b>Kapiti Area</b>		
Otaki River	Gas Crossing	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Mangapouri Drain	Small digger clearing

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.