

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 02 to 08 November 2020

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga 1.5km Downstream of Waiohine Confluence	Gravel Extraction – Higgins
	Ruamahanga Backwater Road	Gravel Extraction - Malneek
	Ruamahanga Waihenga below & above Bridge	Gravel Extraction – Fulton Hogan / Colton Brothers
	Ruamahanga Waihenga to Tuhitarata	Layering & topping trees
Tauherenikau River	1.5km Upstream of Delta	Willow/Berm Mulching
	Diversion Road	Gravel Extraction – PJ Warren
Upper Ruamahanga River	5.8km D/S of Wardells Bridge - Gladstone Reach	Gravel Extraction – Hoopers
	Tewhiti Soldiers Settlement Rd (Opp Dakeins Rd)	Gravel Extraction – Fulton Hogan.
Waiohine River	3km Upstream of Waiohine Confluence	Gravel Extraction – Fulton Hogan
	1.2km Upstream of SH2 Bridge	Rock Rip Rap Maintenance Fullers Bend
Waingawa River	1.0km Downstream of SH2 Bridge	Beach recontouring
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Kaipatangata Stream	Wet Extraction
	Beef Creek (U/S SH2)	Blockage Removal
Wellington Area		
Hutt River	Croquet Club	Site works
	Pomare Rail Bridge to Ewen Bridge	Dry Beach vegetation clearing
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Stresscrete	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.

