

# Greater Wellington Regional Council

## Flood Protection Operations River Works Schedule

Period 05 to 11 October 2020

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga 1.5km Downstream of Waiohine Confluence	Gravel Extraction – Higgins
	Ruamahanga Backwater Road	Gravel Extraction - Malneek
	Ruamahanga Waihenga below & above Bridge	Gravel Extraction – Fulton Hogan / Colton Brothers
Tauherenikau River		No in channel work
Upper Ruamahanga River	5.8km D/S of Wardells Bridge - Gladstone Reach	Gravel Extraction - Hoopers.
	1km Downstream Ahiaruhe Road (M.Williams Property)	Gravel Extraction-Croskery.
Waiohine River	0.5km Upstream SH2	Boulder Riprap
Waingawa River	1km Upstream Skeets Road	Beach Recontouring, Vegetation Clearing - Bill Perry
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Mangatarere Stream	Willow Planting
<b>Wellington Area</b>		
Hutt River	Croquet Club	Site works
	Maoribank to Silverstream Bridge	Dry Beach vegetation clearing
	Manor Park opposite Stokes Valley	Willow Tethering and Groyne repair
Other Wellington rivers & streams		No in channel work
<b>Kapiti Area</b>		
Otaki River	Stresscrete	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.

