

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 25 to 31 October 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga East west Access Road jobs for nature Site 1 Tauanui	Inanga spawning & native planting prep work Gravel extraction & debris clearing
Tauherenikau River	Diversion Road Diversion Road to Rail SH2	Gravel extraction – PJ Warren Willow Planting
Upper Ruamahanga River	Ahiaruhe 1km Up/stream of Gladstone Bridge 200m Down/stream Waingawa-Ruamahanga Confluence	Gravel extraction – Croskery. Bed/Beach Recontour – B.Slater Gravel extraction - Higgins
Waiohine River	500m Upstream of SH2 Kuratawhiti St Kuratawhiti St 1km Downstream of SH2	Gravel extraction – Fulton Hogan Filling between rock groynes / willow planting Gravel extraction – Pope & Gray Willow planting
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River	RWGC - County Lane (urgent works) Belmont Erosion site (urgent works) Moonshine site	Rockline and groyne construction Debris fences and willow planting Willow Planting
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Stresscrete Harpers Stopbank Upper Taylors	Gravel extraction Channel diversions
Waikanae River		No in channel work

Other Kapiti rivers & Streams		Annual stream clearing round
----------------------------------	--	------------------------------

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.