

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 13 January 2020 to 19 January 2020

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Waihenga Bridge	Gravel Extraction & boulder edge protection
	Ruamahanga – Backwater Road	Gravel Extraction
	Ruamahanga- Upstream Waihenga Bridge	Gravel Extraction - Higgins
	Waiohine to Waihenga - 2km downstream of Waiohine confluence	Gravel Extraction Fulton Hogan
	Ruamahanga –Moiki	Gravel extraction – PJ Warren Contracting
	Ruamahanga - Pahuatea Road	Boulder edge protection
Tauherenikau River		No in channel work
Upper Ruamahanga River	1.8km Upstream Kokotau Bridge	Gravel Groyne and Extraction–Parker Contracting
Waiohine River	1km Upstream Ruamahanga confluence	Gravel Extraction – PJ Warren Contracting
	2km Upstream of SH2	Gravel Extraction – Fulton Hogan
	2km Downstream Rail Bridge	Bed & beach recontouring / vegetation clearing
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River		No in channel works
Other Wellington rivers & streams		No in channel works
Kapiti Area		
Otaki River	Gas Crossing	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams		No in channel work

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.