

# Greater Wellington Regional Council

## River Bulldozing Works Schedule

Period **18 February – 24 February 2019**

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
	Ruamahanga – Waihenga Morrisons Bush	Top-up boulder groynes
	Huangarua 1.5km Downstream Ponatahi Bridge	Boulder groynes
	Waiohine Confluence to Waihenga Bridge	Beach re-contouring / vegetation clearing / ripping
	Ruamahanga - Waihenga Backwater Rd	Top-up bolder groynes
	Waihenga – Tuhitarata & Onoke Weatherston	Erosion protection boulder groynes
	Kahutara – Whakawhiriwhiri drain	Culvert & bridge repair
	Ruamahanga – Onoke Cameron	Rock edge protection
	Ruamahanga - Pukio East	Stopbank construction
Tauherenikau River	Downstream of SH53	Gravel extraction – PJ Warren
Upper Ruamahanga River	MDC Transfer Station Te Ore Ore	Beach Recontour/Veg Clearing -Bill Perry Contracting
	1.5km Upstream Kokatau Bridge	Gravel extraction - Parker Contracting
	5 km Downstream Wardells Bridge	Gravel extraction – Hoopers Contracting
	MDC Transfer Station Te Ore Ore	Mcauleys Contracting - Mulching
Waiohine River	1.5km Downstream SH2	Gravel extraction – Fulton Hogan
	Kuratawhiti Street	Gravel extraction
Waingawa River	1km Up/s R/B Neil Wadams Stockpile Yard, Norfolk Rd	Boulder Groyne Construction – Higgins Contracting, Raking Boulder, Groyne maintenance
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Taueru River 4km downstream of Te Whiti Road	Willow blockage removal.
<b>Wellington Area</b>		
Hutt River	Ava Bridge to Wahione Street bridge	Rockline maintenance
	Manor Park golf course	Rock groyne repairs
	Manor Park / Taita gorge	Gum/pine tree removal
	Shandon golf course	Floodgate edge works
	Gibbon Street	Bed recontouring for permanent works

Other Wellington rivers & streams		
<b>Kapiti Area</b>		
Otaki River	Gas Crossing All Areas	Gravel extraction Mowing round Stopbank Long Reach
Waikanae River	Pest Plant Removal	Mulching with digger
Other Kapiti rivers & streams	Waitohu Below Golf Club Bridge Waimeha	Large tree removal blocking stream Hand clearing and Mouth cut

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.