

Greater Wellington Regional Council

Flood Operations Delivery River Works Schedule Period 14th to 20th October 2024

River/Scheme	Relevant Consent Number	Location	Activity	
Wairarapa Area				
Lower Wairarapa Valley	WAR 990026	Huangarua 3km upstream of Ponatahi Bridge	Gravel extraction	Malneeks
	WAR 990026	Huangarua 3.5km upstream of Ponatahi Bridge	Gravel Extraction	PJ Warren
Ruamahanga	WAR 990026	≈800m Downstream of Waihenga Bridge.	Gravel extraction	Fulton Hogan
	WAR 990026	≈5.5km downstream of Waiohine confluence	Gravel extraction	PJ Warren
	WAR 990026	Pahutea Road	Gravel extraction	Scotts Ag
Upper Ruamahanga River	WAR000365	4.0km downstream of Waingawa/Ruamahanga Confluence LB at Patricks	Gravel extraction	Kieran Oliver Contracting
		1km upstream of Kokotau bridge LB	Gravel extraction	Parker Contracting Ltd
		6.5km upstream of Double Bridges	Veg clearing / beach recontour	JDM Contracting
Waiohine River	WAR000363	2.5 km upstream of SH 2	Bed Recontouring	Bruce Slater
Waingawa River			No in channel work	
Waipoua River			No in channel work	
Other Wairarapa rivers & streams				
Wellington Area				
Te Awa Kairangi (Hutt River)	WGN130264	River Road /Maoribank	Debris arrestor clearing	Dixon and Dunlop
	WGN220027	Te Wai Takamori o te Awa Kairangi works in the Te Awa Kairangi River corridor between Melling Bridge and Kennedy Good Bridge	Mills Street Stop bank construction	Taylor's Contracting
Other Wellington rivers & streams	WGN130264 NRP	Stokes Valley stream	Mowing banks	GWRC
Otaki River		Otaki below Highway Beach clearing above highway /LUTZ	Gravel Extraction	
Waikanae River			No in channel work	

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.