

## Greater Wellington Regional Council

### Flood Operations Delivery River Works Schedule Period 20th to 26th January 2025

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley			No in channel work	
Ruamahanga	WAR 990026	Pahutea Road	Gravel extraction	Scotts Ag
	WAR 990026	Weatherston erosion Tuhitarata Bridge	Rock edge protection & stopbank repairs	PJ Warren
Upper Ruamahanga River	WAR 220236	XS237-239 Ruamahanga River	Gravel extraction	Kieran Oliver Contracting
			Construction of seven rock groynes	Mills Albert Ltd
Waiohine River			No in channel work	
Waingawa River			No in channel work	
Waipoua River	WAR000364	XS-36,37	Gravel extraction	Patricks/K.Oliver
Other Wairarapa rivers & streams	WAR 990026	Taueru (Bideford)	ERCWR, Log jam removal	Scott's Ag Ltd
		Kopuaranga	ERCWR, Log Jam removal	Perry Services Ltd
		Tauanui Disburys	Gravel Extraction	P J Warren
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN13026	Te Wai Takamori o te Awa Kairangi works in the river corridor between Melling Bridge and Kennedy Good Bridge	Willow relocation for edge protection	GoodRich Environmental Solutions
	WGN220027		Stokes Valley Stream	Mowing bank edges with reach mower
Other Wellington rivers & streams				
Porirua Stream		Porirua CBD	Gravel Extraction	GWRC/Bosco
Otaki River	WGN070242	Lutz	Channel realignment	Purser
Otaki River				
Waitohu				
Waikanae River		Possible Waimeha Mouth Cut		Gibson

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.