

## Greater Wellington Regional Council

### Flood Operations Delivery River Works Schedule Period 25<sup>th</sup> – 1<sup>st</sup> October 2023

River/Scheme	Relevant Consent Number	Location	Activity	
<b>Wairarapa Area</b>				
Lower Wairarapa Valley	WAR 070049  WAR 990026	Cross Creek  Dry River	Willow pole Planting  Gravel extraction between road bridge and river mouth – Scott's Ag	
Ruamahanga	WAR 990026  WAR 070049  WAR 990026	Waihenga Bridge – beach immediately upstream and beach ≈800m downstream  Mahaki Road stop bank XS89  4km downstream of Waiohine confluence	Gravel extraction  Stop bank erosion mitigation works  Gravel extraction	Fulton Hogan  PJ Warren  Fulton Hogan
Tauherenikau River			No in channel work	
Upper Ruamahanga River				
Waiohine River		Kuratawhiti St to Ruamahunga confluence  Tilsons Road	Vegetation clearing  Bed recontouring  Willow Cabling	B-Slater  B-Slater  PJ Warren
Waingawa River				
Waipoua River	WAR 000364	1km upstream of Paierau rd bridge XS – 22,24	Bed and Beach Recontour	Perry services
Other Wairarapa rivers & streams			No in channel work	
<b>Wellington Area</b>				
Te Awa Kairangi (Hutt River)	WGN130264	Kennedy Good Bridge south	Gravel Extraction in dry	Dixon and Dunlop

Other Wellington rivers & streams	NRP	Porirua stream wall place	Tree removal	GWRC
<b>Kapiti Area</b>				
Otaki River		Otaki Below Highway	Gravel Extraction	
Waikanae River				
Other Kapiti rivers & Streams				

Please note: This list is a general description of the work planned during the next week. Please contact Flood Operations Delivery staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.