

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 09 to 15 December 2019

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Waihenga Bridge Ruamahanga – Backwater Road Ruamahanga upstream Waihenga Bridge Waiohine to Waihenga 2km downstream of Waiohine confluence Ruamahanga –Moiki Ruamahanga Pahuatea Road	Gravel Extraction & boulder edge protection Gravel Extraction Gravel Extraction - Higgins Gravel Extraction Fulton Hogan Gravel extraction – PJ Warren Contracting Boulder edge protection
Tauherenikau River	SH53	Gravel Extraction – PJ Warren Earthmoving Gravel Groynes
Upper Ruamahanga River	1.8km Upstream Kokotau Bridge 3km Downstream Gladstone Bridge. (Ahiaruhe) 2.1km Upstream Double Bridges Mt Bruce 0.7km Upstream Wardells Bridge	Gravel Groyne and Extraction–Parker Contracting Gravel Extraction – Higgins Ltd Boulder/Groyne Construction – Higgins Ltd Tree Work and shape worksite McCauleys and Perry Contracting.
Waiohine River	1km Upstream Ruamahanga confluence 2km Upstream of SH2 2km Downstream Rail Bridge	Gravel Extraction – PJ Warren Contracting Gravel Extraction – Fulton Hogan Beach recontouring / vegetation clearing
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River	Belmont below KGB	Wetlands Pilot
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Gas Crossing	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams		

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.