

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 11 to 17 November 2019

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Waihenga Bridge	Gravel Extraction
	Ruamahanga – Backwater Road	Gravel Extraction
	Ruamahanga upstream Waihenga bridge	Gravel Extraction - Higgins
	Waiohine to Waihenga 2km downstream of Waiohine confluence	Gravel Extraction Fulton Hogan
	Ruamahanga -Moiki	Gravel extraction – PJ Warren Contracting
Tauherenikau River	SH53	Gravel Extraction – PJ Warren Earthmoving
Upper Ruamahanga River	1km Upstream Gladstone Bridge	Gravel Extraction – Hooper Contracting
	1km Downstream Te Ore Ore Bridge.	Gravel Extraction – Croskery Contracting
	3km Downstream Gladstone Bridge. (Ahiaruhe)	Gravel Extraction – Higgins Ltd
	1.8km Downstream Wingate Road	Dozer Work, Channel Alignment, Beach Recontouring. Perry Contracting
Waiohine River	1km Upstream Ruamahanga confluence	Gravel Extraction – PJ Warren Contracting
	2km Upstream of SH2	Gravel Extraction – Fulton Hogan
Waingawa River	1.4km above SH2	Gravel Extraction – Higgins
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River	Belmont below KGB	Wetlands Pilot
	Taita - KGB	Beach Vegetation removal
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Gas Crossing	Gravel Extraction
	Wallace	Beach Grooming
Waikanae River		No in channel work
Other Kapiti rivers & Streams		

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.
Flood Protection Operations River Works Schedule 11 to 17 November 2019