

Greater Wellington Regional Council

WGN130264 - Flood Protection Operations River Works Schedule

Period 20 December -26 December 2021

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Tauanui	Gravel extraction / trenching tree – PJ Warren
Tauherenikau River	Diversion Road	Gravel extraction – PJ Warren
Upper Ruamahanga River	1.5km up stream Wardells Bridge Wardells Bridge to Waipoua River Masterton Transfer Station 3.4 km downstream Wardells Bridge	Bed / Beach Recontour – B Slater. Vegetation Clearing – B.Slater Bed Recontour – B Slater. Gravel Extraction - Kieran Oliver Contracting
Waiohine River	700m downstream of Kuratawhiti Street 800m upstream of SH2 Bridge	Gravel Extraction – Pope & Gray Gravel Extraction – Fulton Hogan
Waingawa River		
Waipoua River		
Other Wairarapa rivers & streams	Kaipatangata Stream at Dalefield Road	Gravel extraction.
Wellington Area		
Hutt River	Gibbons Street to Pomare Rail Bridge	Vegetation Clearing on dry beaches
Other Wellington rivers & streams	Porirua Stream, Collins Creek and Mangaroa River	Removing flood debris from channels
Kapiti Area		
Otaki River	Streecrete Gas Crossing	Gravel extraction Rock Line repairs
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu	Flood damage repairs channel realignment Valley road bridge Waitohu mothcut Wednesday !5 th Weather dependant

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.