

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period 24 February to 01 March 2020

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Waihenga Bridge Ruamahanga – Backwater Road Ruamahanga- Upstream Waihenga Bridge Ruamahanga –Moiki Ruamahanga - Pahuatea Road East West Access Road – Barrage Gates (27 January to 23 March)	Gravel Extraction & Boulder edge protection Gravel Extraction Gravel Extraction - Higgins Gravel Extraction – PJ Warren Contracting Boulder Edge Protection Repair work including concrete spalling repairs
Tauherenikau River		No in channel work
Upper Ruamahanga River	1.8km Upstream Kokotau Bridge 4.8km D/S Wardells Bridge 3.6km D/S Gladstone Bridge (Ahiaruhe)	Gravel Groyne and Extraction–Parker Contracting Hoopers Contracting Gravel extraction. Higgins Contracting Gravel extraction
Waiohine River	1km Upstream Ruamahanga confluence Rail Bridge to Ruamahanga confluence 2.5km Upstream Ruamahanga confluence Rail Bridge to SH2	Gravel Extraction – PJ Warren Contracting Beach recontouring / Vegetation clearing Gravel Extraction – Fulton Hogan Gravel Groynes / Rock Groyne Repairs - Higgins
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams		No in channel work
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams	Porirua Stream Kenepuru Stream	Fallen tree removal / blockage clearing Fallen tree removal / blockage clearing
Kapiti Area		
Otaki River	Gas Crossing	Gravel Extraction
Waikanae River		No in channel work
Other Kapiti rivers & Streams		

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.