

Greater Wellington Regional Council

River Bulldozing Works Schedule

Period 14 January – 20 January 2019

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Ruamahanga - Waihenga Bridge	Gravel extraction
	Ruamahanga – Backwater Road	Gravel extraction
	Tauanui – above Lake Ferry Road Bridge	Gravel extraction & channel alignment
	Tauanui – below Road Bridge	Channel alignment & erosion repair
	Ruamahanga – Waihenga	Top-up boulder groynes
	Huangarua 2km Upstream Ponatahi Bridge	Gravel extraction – Malneeks
Tauherenikau River	Downstream of SH53	Gravel extraction – PJ Warren
	2km Upstream of HW53	Gravel extraction – PJ Warren
Upper Ruamahanga River	4.0km downstream of Wardells	Dakins Road Rock groyne construction
	3km Downstream Wardells Bridge	Gravel extraction-Fulton Hogan
	2.5km Downstream Wardells Bridge	Gravel extraction-Higgins
	1.5km Upstream Kokatau Bridge	Gravel extraction-Parker Contracting
	2.7km Downstream Wardells Bridge	Gravel extraction-Scotts Ag
Waiohine River	1.5km Downstream SH2	Gravel extraction – Fulton Hogan
	SH2 to Kuratawhiti Street	Beach re-contouring / veg clearing
Waingawa River		No in channel work
Waipoua River		No in channel work
Other Wairarapa rivers & streams	Taueru River 4km downstream of Te Whiti Road	Willow blockage removal.
Wellington Area		
Hutt River		No in channel work
Other Wellington rivers & streams		No in channel work
Kapiti Area		
Otaki River	Below Highway	Gravel extraction
	All Areas	Mowing round
	Opp Stresscrete	Willow removal
Waikanae River	Otaihanga Park - El Rancho	Tree trimming Willows on bank edges

	Above Elrancho	Gravel Extraction
Other Kapiti rivers & streams	Mangapouri Stream	Hand Clearing run

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.