

Greater Wellington Regional Council

Flood Protection Operations River Works Schedule

Period **20 February – 26 February 2017**

River/Scheme	Location	Activity
Wairarapa Area		
Lower Wairarapa Valley	Ruamahanga - Mahaki	Gravel extraction
	Dry River	Gravel extraction
	Ruamahanga – Waihenga Bridge Down Stream & Upstream	Gravel extraction & boulder edge protection
	Barrage Gates	Painting
	Turanganui	Cross section clearing
	Ruamahanga - Onoke / Cammerons	Stopbank top-up
	Pounui	Gravel extraction
Tauherenikau River	Upstream SH2 - 2.5km	Gravel extraction
	Below SH53 Diversion Road	Gravel extraction
	Rail Bridge Area	Boulder winning
Upper Ruamahanga River	Te Whiti – Wells/Cutfield 2km downstream Waingawa River	Gravel extraction
	Gladstone Section, Southey 1km below Waingawa confluence	Bed recontouring
	Te Ore Ore – Percy/River Rd	Rock placement
	Mt Bruce to Te Ore Ore - 3km below Double Bridges	Bed recontouring
Waiohine River	Below SH2 1km	Gravel extraction
	Rail bridge to SH2	Veg clearing, debris clearing, ripping
Waingawa River		
Waipoua River		
Other Wairarapa rivers & streams	Taueru	Regrowth spraying
	Mangatarere Stream 0.5 km below Brooklyn Road	Boulder groynes
Wellington Area		
Hutt River	Whakatiki	Mulching
Other Wellington rivers & streams		No in channel work
Kapiti Area		

Otaki River	Batching Plant/Stresscrete Below highway All areas	Gravel extraction Channel realignment Flood damage repairs to tracks Beach spraying
Waikanae River	Kebbles Vaulting Club	Flood damage track repair Dangerous Poplar removal
Other Kapiti rivers & streams	Waitohu - Gorry above highway Waimeha Stream	Remove Willows from Channel/Channel Diversion –ongoing Large tree removal

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.