

# Greater Wellington Regional Council

## WGN130264 - Flood Protection Operations River Works Schedule

### Period 6 December -12 December 2021

River/Scheme	Location	Activity
<b>Wairarapa Area</b>		
Lower Wairarapa Valley	Diversion Road	Gravel extraction – PJ Warren
	Diversion Road to Rail SH2	Willow Planting
Tauherenikau River	Diversion Road	Gravel extraction – PJ Warren
Upper Ruamahanga River	1.5km up stream Wardells Bridge	Bed / Beach Recontour – B Slater.
	Wardells Bridge to Waipoua River	Veg Clearing – B.Slater
	Masterton Transfer Station	Bed Recontour – B Slater.
	3.4 km downstream Wardells Bridge	Gravel Extraction - Kieran Oliver Contracting
	1km upstream Kokotau bridge	Gravel Extraction - JB Earthmoving Ltd
Waiohine River	700m downstream of Kuratawhiti Street	Gravel Extraction – Pope & Gray
	800m upstream of SH2 Bridge	Gravel Extraction – Fulton Hogan
Waingawa River	Huhges Line	Gravel Extraction - Scotts AG
Waipoua River	Colombo Rd Bridge to Railway bridge	Tree removal and rock restack on weirs
Other Wairarapa rivers & streams	Kaipatangata Stream at Dalefield Road	Gravel extraction.
<b>Wellington Area</b>		
Hutt River	RWGC – County Lane	Rockline and grovne construction
	Maoribank to Silverstream bridge	Vegetation Clearing on dry beaches
Other Wellington rivers & streams	Porirua Stream, Waiwhetu Stream, Wainuiomata river, Collins Creek and Mangaroa River	Removing flood debris from channels
<b>Kapiti Area</b>		
Otaki River	Strecrete	Gravel extraction
	Gas Crossing	Rock Line repairs
Waikanae River		No in channel work
Other Kapiti rivers & Streams	Waitohu	Flood damage repairs channel realignment Valley road bridge

Please note: This list is a general description of the work planned during the next week. Please contact Flood Protection staff for further detail. Completion of this work is dependent on weather conditions and contractor availability. All work listed may not be completed in the following week.